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Oroville Facilities Relicensing
(Project No 2100)
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Settlement Process

April 2004 — June 2004

GNR'S Initial Settlement Agreement (ISA) released April 30 \

* DWR presents and discusses ISA

 Stakeholders provide feedback on ISA
» Continue discussion on negotiation process and schedule

» Commence negotiations
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Plenary Group

Forward RAs for analysis
Receive PDEA update
Discuss PDEA/SA progress

Work Groups
Submit RAs to Plenary Group
Review study reports
Develop narrative reports (Env)

Stakeholder Activities
Participate in ALP groups
Obtain internal approvals

Settlement Group(s)
Request tech info/refine RAs
Negotiate agreement

Applicant Activities
Provide SA, PDEA updates
Complete studies

Prepare env. documents, SA
File application, PDEA, SA
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